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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000498
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 21-Nov-2007
Location: Shanghai, China - Changxing Island

Submittals(New / Total): CWR's: 3 / 30 HSR's: 0 / 10 NCR's: 0 / 14 

Item Title Detail

1 Quality Assurance Inspectors per shift Day Shift: OBG and Tower- Alfredo Acuna, Larry Viars, John Tracy, Tim 

McClendon and Dan Hernandez

Day Shift: Material Verification- Tim McClendon 

Swing Shift: OBG and Tower- Roscoe Dixon, Scott Croff and Bruce Berger

Night Shift: OBG and Tower- Charlie Franco and Ken Jobes

4 Major component movement Orthotropic Box Girder (OBG) observations-

OBG Deck Mock Up- Caltrans QA Inspectors observed ZPMC personnel 

fitting up the two halves of the OBG Deck Mock Up in progress. 

OBG Bottom and Side Plates- Caltrans QA Inspector observed ZPMC Non 

Destructive Testing (NDT) Technician perform Magnetic Particle Testing 

(MT) on weld joints identified as BP-012-01-13 and BP-012-01-24 on plate 

number 42A.

OBG Bottom Plate T-Stiffeners- Caltrans QA Inspector observed ZPMC 

Non Destructive Testing (NDT) Technician perform Magnetic Particle 

Testing (MT) on weld joints identified as BP-012-01-13 through BP-012-24.

Tower Mock-Up-

114 Meter Elevation- Caltrans QA Inspectors observed ZPMC welding 

personnel in the process of welding cover passes associated interior splice 

plates identified as A-67 and A65. 

77 Meter Elevation- Caltrans QA Inspectors observed ZPMC welding 

personnel in the process of welding web plate to diaphragm plate identified 

as SA-95. 
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Material Verification- 

Physical Material Verifications- Caltrans QA Inspector completed physical 

verification of batch numbers 39 and 40. The associated Material Test 

Reports (MTR) are to be reviewed on the following date for compliance. 

5 Meetings attended Caltrans/ABF/ZPMC Issues Meeting- Today's schedule meeting was 

cancelled by ZPMC. 

Inspected By: Cochran,Jim Quality Assurance Inspector
Reviewed By: McClary,David QA Reviewer
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